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UNIv'ERSAL SERVICE "E-RATE" PROGRAM - (CC DOCKET NO 96-45)

Dear \1s Salas

Tltis letter anti Petition ask the Fetleral Communications Commission to extend the datefor use of the
Internal Connections monies from the current deadline of June 30. 2000 to September 30. 2{)0{), in
ortler that the Schools anti Libraries are able to take full advantage ofthefumling commitments in
Program Year 2. Wefile this Petition on belw(f (~fall Schools ami Districts across the State of Illinois,
hilt would recommend that the desired reliefbe (iffered to all program participants. as we believe tlte
is.mes we cite helow are truefor many Sdwols ami District.\' across the C."", and the other Progralll
I'liKihle territories.

On behalf of Illinois schools and students. I would like to heanily applaud the etTons of the Federal
Communications Commission (FCC), and the Schools and Libraries Division (SLD) of l'SAC in their
meless \\ ork in implementing the Lniversal Service for Schools and Libraries or "E-Rate" Program. The
Program has been a major "shot-in-the-arm" for schools all across our State They are developing and
implementing a focused technology plan aimed at improving teaching and learning by integrating
advanced information technologies across the curriculum. Your leadership through the E-Rate program
has been exemplary
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Schools and libraries across the State of Illinois have been the beneficiaries of just over $243 Million in
funding commitments in the first two years of the program These monies. used in coordination with our
State\'iide 1I1inois Century ?\etwork (lC~), have made it much easier for schools and libraries all across
Illinois to gain high-speed connectivity to the Internet As well. the E-Rate monies have made it much
easier for us to focus our state dollars on important professional development efforts so lIIinois teachers
are better able to use these resources to improve teaching and learning.

Nevertheless. for all its important successes. the Program has suffered some setbacks that affect the
Program's effectiveness. One of these is the timing of the funding commitments and their impact on the
ability of schools to carry through internal connections projects.

Rationale
The Telecommunications Act of 1996 - and the FCC's Rulemaking in Docket 96-45 therein -- clearly see
the value of internal connections in assuring that schools and libraries have access to advanced
telecommunications and information services. In paragraph 473 of your decision, you state, in part:

We find that the applicable statutory provisions and the legislative history evidence that Congress
gave the Commission the discretion to provide support to allow schools and libraries to obtain
these internal connections at a discount We also find that Congress recognized that such
connections are a critical element for achieving the congressional purpose of Section 254(h) and
thus contemplated that schools and libraries receive universal service support for internal
connections

In paragraphs 480 through 484. the FCC continues to emphasize the importance of internal connections by
pointing out that Senators Snowe and Rockefeller "emphasized the fact that thirty-five percent of public
schools have access to the Internet. but only three percent of classrooms are connected" Clearly, the
Congressional intent - and the FCC's rulemaking - intends to assure that these services reach the
classroom This Petition seeks to work to\vard making that goal a reality

.-\ major stumbling block in bringing sen' ices to the classroom has been the mismatch of the Year 2
Funding Commitments and the school year For internal connections to be optimally procured and used.
schools and libraries need to ha\e ample time to use the funding commitments For Program Year 2,
Funding Commitments \"ere recei\'ed between mid-September and mid-December of 1999, well into the
school vear \vith classes alreadv in session

, '

As e\idenced by the case studies belo\v. the timing of these Commitments forced schools to finalize their
\,)\\ n fundmg commitments and vendor work schedules well into the school year For many schools. this
meant scheduling the \vork around school hours - evenings and weekends -- to minimize disrupting
ciasses -\-ccordingly. the schedule has placed a logistical and tinancial burden on both the schools and
the \endors to complete the assigned \\orl\. on time and within the proposed budget

Ideall~. internal connections work such as the design. cabling. and installation of Local and Wide Area
'\et\vorking (LAN/WA.I'\) components are done during the summer months with minimal classroom
disruption and so vendors can schedule work within normal business hours With the late Funding
Commitment notification in Program Year 2. this option was etfectively closed to schools. ~



\Vhile we find the timing issue to be especially critical to large Illinois school districts such as Rockford
and the Chicago Public Schools. we also note that this situation is also the case for smaller districts. Their
\endors are also reponing scheduling. labor and equipment constraints in meeting project goals under the
June 30 deadline We provide the following case studies from Illinois schools and districts in suppon of
our petition:

Rockford School District
Rockford School District 205 serves the education needs of just over 25.000 pre-K through 12
school children (49% of which are Free/Reduced Lunch eligible). The District joins this petition to
request an extension of the completion date for Internal Connections from the current June 30. 2000
deadline until September 30. :2000

The Rockford School District could not initiate the district-wide LAN / WAN proiect without a
Funding Commitment Letter from the SLD The Confirmation was not received until :'\!ovember 2.
1999. The scope of this project encompasses 1400 classrooms in 46 schools. making a June 30,
:2000 completion date impossible Originally. they had intended to have the bulk of the work done
during the summer months of July and :\ugust 1999. but, again. without a Funding Commitment
Letter they could not move forward with the project.

Since the issuance of the Funding Commitment Letter, Rockford has begun work on the project.
However. the work is being undenaken during and after school hours, and on weekends. That has
disrupted classes, and cost the district more than originally anticipated in higher labor charges.
Moreover. the vendors are reponing shonages of equipment and skilled labor to complete the
projects under such a tight timeframe The Rockford School District estimates that up to $638
thousand of its S1.2 million internal connections funding commitment is at risk with the June 30
deadline

Chica~o School District 299
Chicago School District 299 is the third largest school district in the nation. with just over 427.000
students Chicago District 299 has a district-\vide average of S6~iO of its students eligible for free and
reduced-priced lunch services They are steadily progressing on an aggressi\'e LAN / WAN project to
link all of its ~2S schools and sen'ice buildings to each other and to the Internet through Illinois' ICN
net\\ork District 299 has received just over S113 million in internal connections commitments in Year :;

The District 299 and its schools received commitment letters as late as mid-No\·ember. 1999 Since both
District 299 and individual schools received internal connections commitments. coordination of projects
among the large number of schools was not possible without complete and timely funding information
\loreO\er. these commitments are pan of the larger. district-wide 52.2 billion capital improvement plan.
and Districr 299 must coordinate the E-Rate projects with other related capital improvement projects. such
as electric and H\'AC upgrades.

Additionally, as pan of its responsibilities as agent for the schools, the District 299 must review all school
contracts and applications prior to submission of the Forms 486 to assure that all schools are complying
WIth the FCC/uSAC/SLD requirements of the E-Rate Program, Also, the Chicago Public Schools Board
must approve each school's acceptance of the fundi ng co;mitments. as well as a-uthorize the
commencement of services.



Accordingly, District 299 has estimated that up to SSO million of the $113 million in Year:; internal
connections commitments is at risk with the imposition of the June 30 deadline.

St. Patrick High School- (Archdiocese of Chical!o)
St. Patrick High School serves 982 students on the North Side of Chicago. With just below 8% of St.
Patrick's students eligible for Free/Reduced Lunch. the school is eligible for a 40°,.'0 discount according to
program rules In Program Year 2. it received internal connections commitments totaling S47,202.22
At this point. St Patrick sees most. if not all. of its internal commitment dollars at risk

St. Patrick's began a major renovation and extension of its classrooms in the summer of 1999. However,
the extent of the renovation - and the timing - were dependent on receiving E-Rate commitments. For
example. St. Patrick planned a major renovation of its library, including a new technology lab, with
assistance from E-Rate funds. Since the commitments came in late October 1999, the work has only
recently begun and will not be completed until just before the start of the new school year in September
2000. While some work will be completed during the winter and spring. the progress is dependent on
vendors procuring equipment and labor, and minimal delays that winter weather can bring. Since internal
connections cannot be put in place until the structure itself is erected, St. Patrick seriously doubts that the
internal connections portions of the program can be completed by June 30, 2000.

West Chica!!o Communitv High School District 94
West Chicago Community High School District 94 serves 1,870 students in suburban Chicago. District
94 is eligible for a 40% discount on eligible internal connections. The district received $141,018.33 in
internal connections commitments and estimates that S50,000.00 is at-risk under the shortened schedule.

The district cannot complete the wiring infrastructure due to vendor delays in scheduling the work around
the classroom schedules. \'loreover. the vendor is finding shortages in skilled labor willing to work the
e\ening and weekend hours the project requires Therefore. District 94 is asking to be part of the petition
The extra three months would allovv' them to complete the projects within budgets.

Summary
I fully recognize that the llIinois schools and school districts are not the only E-Rate Program
participants in such circumstances. While \Ve cannot pretend to speak for all schools in the
program. \\e recognize that delays in recei\'ing commitment letters and delays in securing final
contractual arrangements are not just an Illinois occurrence Therefore. we ask that the SLD and
FCC appro\e the extension on the use of internal connections commitments from June 30. 2000 to
September 30. 2000 for all program participants Doing so would assure that the connectivity goals
of the program are realized because participant schools could complete these important projects
\nth mini mal classroom disruption and within the budgets that were anticipated as part of the initial
applicatlon

\\"e restate our appreciation and on-going support of the FCC and SLD' s actions with re!!ards to the
E-Rate program The program has been vital to assure access to all of our schools. We file this
petition \\ith the goal of making the program even better for participant schools and their efforts to
impro\'e teaching and learning



Please don't hesitate to call if there are any further questions or concerns regarding any of the
concerns raised in this presentation.

G nnW ~r
State Superintendent

of Education



Copies of the foregoing letter have been sent via messenger and/or first-class mail to the panies
below

William E. Kennard
Chairman
Federal Communications Commission
The Portals, 445 Twelfth SL SW
Washington. DC 20554

Harold Furchgott-Roth
Commissioner
Federal Communications Commission
The Portals. 445 Twelfth St., SW
Washington. DC 20554

Michael K Powell
Commissioner
Federal Communications Commission
The Ponals. 445 Twelfth St.. SW
Washington, DC 20554

Gloria Tristani
Commissioner
Federal Communications Commission
The Ponals. 445 Twelfth St., SW
Washington. DC 20554

Susan Ness
Commissioner
Federal Communications Commission
The Ponals. 445 Twelfth SL SW
Washington, DC 20554

La\\Tence E Strickling. Chief
Common Carrier Bureau
Federal Communications Commission
The Portals, 445 Twelfth SL SW
Washington. DC 20554

Elizabeth Valinoti
-\ccouming Policy Division
Common Carrier Bureau
Federal Communications Commission
The Portals. 445 Twelfth St .. SW
Washington. DC 20554



Irene Flannery, Chief
Accounting Policy Division
Common Carrier Bureau
Federal Communications Commission
The Ponals, 445 Twelfth St., SW
Washington, DC 20554

Kate Moore
President
Schools~and Libraries Division, USAC
2120 L -Street. NW Suite 600
\Vashington, DC 20037

Cheryl Parrino, CEO
L'niversal Service
Administrative Company

2 120 L Street, NW Suite 600
Washington. DC 20037


